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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year
Installation Cleanup Program for an Installation. The plan identifies environmental
cleanup requirements at each site or area of concern, and proposes a comprehensive,
installation-wide approach, with associated costs and schedules, to conduct investigations
and necessary remedial actions (RAS).

In an effort to coordinate planning information between the restoration manager, US
Army Environmental Center (USAEC), Fort McCoy, and the Installation Management
Agency-Army Reserve Office (IMA-ARO), an IAP was completed. The IAP is used to
track requirements, schedules and tentative budgets for all Army installation cleanup
programs.

All site specific funding and schedule information has been prepared according to
projected overall Army Reserve funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this 2006 IAP
for Fort McCoy on February 13, 2006:

Company/Installation/Branch

Engineering & Environment, Inc. for USAEC
Fort McCoy

IMA-ARO

USAEC
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ACSIM-AR

AEDB-R
cMmI
CMI(C)
CMI(O)
CMS
cS
CSTC
DES
ECS
ER,A
FS

FY
IAP
IMA-ARO
IRA
IRP

K

LTM
NFA
NPL
PBC
POL
POM
RA
RAB
RC
RCRA
REM
RFA
RFI

RI

RIP
RRSE
SSAB
svocC
SWMU
USAEC
USAEHA
USEPA
VOC
WDNR

Acronyms

Assistant Chief of Staff for Installation Management-Army Reserve
Army Environmental Database — Restoration
Corrective Measures Implementation
Corrective Measures Implementation-Construction
Corrective Measures Implementation-Operation
Corrective Measures Study

Confirmatory Sampling

Combat Support Training Center

Design

Equipment Concentration Site

Environmental Restoration, Army

Feasibility Study

Fiscal Year

Installation Action Plan

Installation Management Agency-Army Reserve Office
Interim Remedial Action

Installation Restoration Program

$1,000

Long-term Management

No Further Action

National Priorities List

Performance-Based Contract

Petroleum, Oil & Lubricants

Program Objective Memorandum (budget)
Remedial Action

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act
Removal

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedy in Place

Relative Risk Site Evaluation

Site Specific Advisory Board

Semi-Volatile Organic Compounds

Solid Waste Management Unit

United States Army Environmental Center

US Army Environmental Hygiene

United States Environmental Protection Agency
Volatile Organic Compounds

Wisconsin Department of Natural Resources
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Installation Information

Installation Locale: Fort McCoy is located in Monroe County in the southwestern
qguarter of Wisconsin. The installation contains 59,778 acres, occupying part of six
townships in Monroe County and extends roughly 14 miles in length and seven miles
in width. The principal towns in Monroe County, Sparta (population 7,933) and Tomah
(population 8,194) are located seven miles southwest and southeast of Fort McCoy,
respectively. The City of LaCrosse, Wisconsin, the nearest major city (population
50,211) is located about 35 miles to the west. The population of Fort McCoy consists
of approximately 600 permanently assigned military personnel and 2,400 government
and contractor civilian employees. The training population fluctuates from an average
winter population of 2,500 to an average summer population of 6,000. Fort McCoy’s
primary mission is to provide training support services for the reserve and active
components of all the military services. The Installation is divided into north and south
portions by Wisconsin Highway 21, US Highway 16, Interstate 90, and two railroad
lines crossing east-west on the southern portion of the Installation.

Installation Mission: Fort McCoy is a US Army Reserve Command training support
installation. Fort McCoy’s mission is to provide training support for the readiness of
active and reserve component forces. The installation serves as a support installation
for the needs of military training units and the post’s tenant activities, as well as
various government agencies located off post. The installation is one of 15 major
mobilization sites (or power platforms). Lastly, Fort McCoy provides selected services
on and off post and has the largest off-post mission in the US Army, providing
primarily military pay, civilian personnel management, contracting, engineering, and
logistical support services to customers coast-to-coast and in Europe and Korea. In
addition to the US Army Garrison, eighteen tenant activities perform a variety of
missions at Fort McCoy, including the Army Reserve Readiness Training Center, the
Defense Reutilization and Marketing Office, US Army 12th Support Brigade, the
Wisconsin Military Academy, the Wisconsin State Patrol Academy, and the 788th
Ordnance Company (Explosive Ordnance Disposal).

Lead Organization: IMA-ARO

Lead Executing Agency:
IRP Executing Agency - Omaha Center for Technical Research and Excellence

Regulatory Participation:

Federal: US Environmental Protection Agency (USEPA), Region V, Waste
Management Branch

State: Wisconsin Department of Natural Resources (WDNR), Remediation and
Redevelopment Program & Bureau of Solid Waste

National Priorities List (NPL) Status: Not on NPL
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Installation Information

Installation Restoration Advisory Board (RAB)/Technical Review Committee
/Technical Assistance for Public Participation Status: In late 1994, a Site
Specific Advisory Board (SSAB) was established at Fort McCoy prior to RAB guidance
at the request of community members. The SSAB was later dissolved in September
1997 and no further public interest was generated.

Installation Program Summary

IRP

Primary Contaminants of Concern: Volatile Organic Compounds (VOCSs), Semi
Volatile Organic Compounds (SVOCs), Petroleum, Oil & Lubricants (POL), Pesticides,
Heavy Metals

Affected Media of Concern: Soil, Groundwater

Estimated Date for Response Complete (RC): 2006

Funding to date (up to FY05): $8,308.9K

Current Year Funding (FY06): $146.9K

Cost-to-Complete (FY07+): $560.0K

Fort McCoy — DERP Installation Action Plan
6



Cleanup Program Summary
Installation Historic Activity:

Fort McCoy began its history as a military post in 1909 when the 4,000 acres acquired
by the government from General Robert B. McCoy were utilized as a training camp for
the 7th Field Artillery of Fort Snelling, Minnesota. The military intensified the focus on
Fort McCoy in the years before and after World War I. Barracks, mess halls, stables,
and warehouses were constructed to accommodate the US troops and National
Guard who trained at the Camp until 1923. In 1923, the Camp was re-designated as
the Sparta Ordnance Depot, and was used as a transfer and storage station for
explosives. The onset of World War Il precipitated intensive preparation efforts and
more than 45,000 additional acres north of Highway 21were added to the Camp’s
boundaries. By 1943, this growth resulted in what was referred to as the “new camp”,
located north of the railroad; and currently serves as the present day cantonment area
for Fort McCoy.

From 1950 to 1952, the Camp was re-activated to respond to the military needs of the
Korean War.

IRP
« Prior Year Progress: Groundwater monitoring has continued at all seven sites.
« Future Plan of Action: The LTM will continue at FTMC-01, 04, and 09 and will be
reduced. NFA is anticipated at FTMC-02, 03, 06, and 12. RIP is anticipated to be
achieved at FTMC-09.
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Fort McCoy

Installation Restoration Program
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IRP Summary

Total Army Environmental Database — Restoration (AEDB-R) IRP Sites / AEDB-R
sites with RC: 15/8

Different Site Types:

2 Disposal Pit/Dry Wells

2 Explosive Ordnance Disposal Areas
2 Fire/Crash Training Areas

9 Landfills

Most Widespread Contaminants of Concern: VOCs, SVOCs, POL, Heavy Metals,
Pesticides.

Media of Concern: Groundwater, Soil

Completed Removal (REM)/Interim Remedial Action (IRA)/RA:

1991 - Capped Closed Landfill No. 5 (FTMC-04) - (non-Environmental Restoration,
Army [ER,A] funds)

1993 - IRA — Removal Action at Pesticide Disposal Area

1990 - Landfill Closure — Landfill No. 5 - (non-ER,A funds)

1993 - REM - Landfill No. 6 - (non-ER,A funds)

1995 - IRA — Fire Training Burn Pit # 2

1996 - IRA — Landfill Numbers 8, 9, & 10

1998 - RA — Landfill No. 2, Cap completed

Total IRP Funding:

Prior Years (thru FYQ5): $8,308.9K
Current Year Funding (FYQ06): $ 146.9K
Future Requirements (FYQ7+): $ 560.0K
Total: $9,015.8K

Duration of IRP:

Year of IRP Inception: 1987

Year of IRP RC: 2006

Year of IRP Completion including Long-Term Management (LTM): 2009
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IRP Contamination Assessment

IRP Contamination Assessment Overview

Fort McCoy formerly operated a hazardous waste management facility which was
jointly permitted by USEPA and WDNR under the Resource Conservation and
Recovery Act (RCRA) for hazardous waste storage. Fort McCoy conducted a RCRA
Facility Assessment (RFA) in 1987. The joint permit identified 11 solid waste
management units (SWMU) as needing investigation and possible remediation. An
additional four SWMUs have been identified since permit issuance. Fort McCoy is a
Non-NPL Installation; therefore the regulatory driver for the Corrective Action program
is the federal portion of the RCRA Part B Permit. Fort McCoy also had a RCRA
Subpart X permit for treatment of explosive ordnance, but closed the treatment pit in
June 1999 and the permit on 2 April 2004. In addition, the Fort’s Part B permit expired
on 29 June 2000 and was not renewed. The conforming storage unit received closure
on 19 September 2000.

The Fort McCoy SWMUs included ten landfills (one was investigated but not
substantiated), two explosive ordnance demolition sites, two fire training pits, and a
pesticide disposal site. Fort McCoy began remedial investigation in 1991 with a
preliminary study of current site conditions and planning for the actual field
investigation of the ten SWMUSs. Investigations identified localized soil and
groundwater contamination. One additional SWMU was added to the study during the
summer of 1992. Four additional sites were added to the study in the summer of
1993, for a total of 15 SWMUSs to be studied. The initial field investigation occurred in
April and May 1992. Follow-up field work occurred in October through November
1992, May through July 1993, and November through December 1993. In 1995, a
feasibility study was conducted recommending remedial actions at six SWMUSs. In
September 1997, Fort McCoy received a modification to the Subpart B permit
incorporating the recommendations from the feasibility study. Fire Training Pit #1
(FTMC-09) was intentionally left out of the modification to the RCRA Part B permit due
to the need for further study and remedial action development. In August 2001, Fort
McCoy received another modification to the permit requiring remedial activities at Fire
Training Pit #1, which were performed in Sep 01.

From a cursory review of groundwater monitoring data, it appears that the following
sites could be closed:

Pesticide Disposal Area

Landfill 3

Landfill 4

Landfill 7

Since Landfill 3 is upgradient of Landfill 2, OW-104 of Landfill 3 will now be used as
the upgradient well when sampling at Landfill 2. Sampling will be eliminated from
wells 105, 106, and 131. For the Pesticide Disposal Area, a SWMU not receiving
closure at this time, monitoring was reduced by removing herbicides, metals, and
semi-volatiles but keeping trimethylbenzenes and methylnaphthalenes.

Fort McCoy — DERP Installation Action Plan
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IRP Contamination Assessment

IRP Contamination Assessment Overview, cont.

Full monitoring requirements will still apply for the remaining three sites, Fire Training
Pit 1, Landfill 8, and Landfill 2. Permission was obtained on 26 September 2005 from
DNR to reduce sampling frequency at Landfill 5 from quarterly to semi-annually.

IRP Cleanup Exit Strategy

A performance based contract (PBC) has been awarded to complete the IRP at Fort
McCoy. The cleanup strategy will be determined by the PBC contractor according to
the cleanup standards. This strategy will be coordinated with Fort McCoy and will
meet all regulatory requirements. At the conclusion of the PBC LTM at two sites could
continue indefinitely.

Fort McCoy — DERP Installation Action Plan
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Previous Studies
1995

¢ Final RCRA Facility Investigation Report/Addendum. Prepared by Rust
Environment & Infrastructure, February 1995.

e Final Work Plan Air Sparging/Soil Vapor Extraction Pilot Study. Prepared by
Rust Environment & Infrastructure, April 1995.

¢ Revised Draft Corrective Measure Study Report, Fort McCoy, WI. Prepared by
Rust Environment & Infrastructure, August 1995.

e Draft Final Report for the Fire Training Burn Pit #2 at Fort McCoy, Monroe
County, Wisconsin. Prepared by OHM Remediation Services Corp, August
1995.

e Operation Plan for Excavation and Sampling/Activities for Landfill Sites #8, #9,
and #10 at Fort McCoy, WI. Prepared by Sonag Company Inc., September
1995.

1996

e Revised Draft Corrective Measure Study Report Fort McCoy, WI. Prepared by
Rust Environment & Infrastructure, March 1996.

e Draft Air Sparging/Soil Vapor Extraction Treatability Study Report at Fort
McCoy, Monroe County, Wisconsin. Prepared by Rust Environment &
Infrastructure, July 1996.

e Draft Final Closure Report for Landfills #8, #9, and #10 at Fort McCoy, Monroe
County, Wisconsin. Prepared by Sonag Company Inc., September 1996.

e Draft Final Closure Report for Landfills #8, #9, and #10 at Fort McCoy, Monroe
County, Wisconsin. Prepared by Sonag Company Inc., October 1996.

1998
¢ Final Remedial Design Submittal for Closed Landfill No. 2 Fort McCoy, WI.
Prepared by Rust Environment & Infrastructure, February 1998.

1999
e Former Fire Training Burn Pit #1 Draft Remedial Action Plan. Prepared by
Earthtech, January 1999.
e Corrective Measures Study Addendum Report, Former Fire Training Pit 1, Fort
McCoy, Wisconsin. Prepared by Earthtech, December 1999.

e Final Construction Report, Capping of Closed Landfill #2, Fort McCoy.
Prepared by CET Environmental Services, Inc., April 2001.

e Former Fire Training Burn Pit #1 Draft Contract Documents for In Situ
Remediation. Prepared by Earthtech, May 2001.

e Treatability Testing Results (Final), In-situ Soil Remediation, Former Fire
Training Burn Pit 1. Prepared by K. Singh & Associates (KSA), May 25,
2001.
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Previous Studies
2004

e Environmental Sampling Results and Sensitivity Analysis of Level C Contaminants
for Former Fire Training Burn Pit, Sampling Conducted 9/30/03. Prepared by KSA,
January 5, 2004.

2005

e Draft Final Soil Sampling and Analysis Plan for Fire Training Burn Pit #1, Fort

McCoy, WI. Prepared by Kemron, April 1, 2005.
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Fort McCoy

Installation Restoration Program
Site Descriptions
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SITE DESCRIPTION

Landfill No. 2, approximately six acres in size, is
located west of Fort McCoy’s wastewater
treatment plant and adjacent to the LaCrosse
River. The landfill is located in a wetland on the
floodplain of the LaCrosse River. The surface of
the landfill is approximately 10 feet above the
river. Landfill No. 2 was used from 1942 to 1950
for disposal of ash, construction and other non-
recyclable waste. A 1979 RCRA Pollution
Abatement Survey (US Army Corps of
Engineers, Omaha District) reported
miscellaneous cans, bottles, empty drums which
previously contained lube oil, and an empty
solvent can on the east and southeast side of
the landfill. The RI study results indicate the
presence of high levels of metals and some
organic (carbon-based) compounds, such as
petroleum and solvents. The landfill cover and
bank stabilization was completed in September

FTMC-01
LANDFILL #2

STATUS

REGULATORY DRIVER: RCRAC
RRSE: Medium

CONTAMINANTS OF CONCERN:
POL, Heavy Metals, VOCs

MEDIA OF CONCERN:
Soil, Groundwater

Phases Start End

RFA............. 198704......... 198704
CS.ereeenn, 198704......... 198704
RFI/CMS ..... 199010......... 199610
DES............. 199702......... 199802
CMI(C)......... 199807......... 199809
LTM............. 199811......... 200809

RC DATE: 199811

1998. During RA activities, Asbestos Containing Material was found. Institutional
controls have been implemented to limit access and restrict groundwater use. Signs
have been erected restricting access to the site. This site is part of the PBC.

CLEANUP STRATEGY

The goal is to reduce the number and frequency of monitoring over time. Currently
the site has six (6) monitoring wells that are being monitoring on a semi-annual basis.

The state will be petitioned for site closure.

Fort McCoy — DERP Installation Action Plan
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SITE DESCRIPTION

Landfill No. 3 is located west of the wastewater
treatment plant and 1,300 feet east of the
LaCrosse River. The landfill is approximately
three acres in size and was used in 1950 for only
one year for the disposal of ash, clinker, and
non-combustible refuse. The RI revealed the
presence of semi-volatiles, pesticides (4,4-DDT,
4,4-DDD), metals, and several inorganic
compounds in the soil.

CLEANUP STRATEGY

Monitoring data from this site will undergo
statistical analysis to determine whether long-

FTMC-02
LANDFILL #3

REGULATORY DRIVER: RCRAC
RRSE: Medium

CONTAMINANTS OF CONCERN:
SVOCs, Heavy Metals, Pesticides

MEDIA OF CONCERN:
Soil, Groundwater

Phases Start End

RFA............. 198704......... 198704
CS.vrrres 198704......... 198704
RFI/CMS...... 199010......... 199609
LTM............. 199709......... 200907

RC DATE: 199709

STATUS

term groundwater monitoring needs to continue. It is anticipated that this analysis will
result in the cessation of long-term groundwater monitoring and site closure. Four
groundwater monitoring wells will be sampled semi-annually for metals and SVOCs

until the state grants closure.

In FYO7 the state will be petitioned for site closure and monitoring will cease.
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SITE DESCRIPTION

Landfill No. 4 is within 600 feet of the northeast
corner of the Equipment Concentration Site
(ECS) located at the north end of the main
administrative area (called the Cantonment Area
at Fort McCoy). The northern part of the landfill
was previously planted with pines and the
southern part was covered with a vehicle
parking area. Landfill No. 4 was reportedly used
from 1951 to 1960 and is approximately six
acres in size. The landfill was used for the
disposal of foodstuffs, cans, and general kitchen
refuse. The RI results have indicated the
presence of metals and volatile organic
compounds in the groundwater.

CLEANUP STRATEGY

FTMC-03
LANDFILL #4

STATUS

REGULATORY DRIVER: RCRAC
RRSE: Medium

CONTAMINANTS OF CONCERN:
Metals, VOCs

MEDIA OF CONCERN:

Groundwater

Phases Start End
RFA............. 198704......... 198704
CS.enn 198704......... 198704
RFI/ICMS ..... 199010......... 199609
LTM ..o 199709......... 200809

RC DATE: 199709

Monitoring data from this site will undergo statistical analysis to determine whether
long-term groundwater monitoring needs to continue. It is anticipated that this
analysis will result in the cessation of long-term groundwater monitoring and site
closure. Three groundwater monitoring wells are being sampled semi-annually for

metals and VOC:s.

In FYQ7 the state will be petitioned for site closure and monitoring will cease.

Fort McCoy — DERP Installation Action Plan

17



SITE DESCRIPTION

Landfill No. 5 is 3,000 feet north-northeast of the
ECS Building. The landfill was used from 1965
to 1989. The landfill was operated by the trench
and fill method. A POL disposal area was
located north of the landfill entrance road. In
1990, soils in the POL disposal area were
excavated and thermally treated. Other wastes
and debris stockpiled and disposed of at the
landfill included scrap lumber, creosote-treated
lumber, animal carcasses, coal slag, asbestos,
concertina wire, porcelain fixtures, dead trees,
brush, and roofing material. The landfill was
capped in 1991 with two feet of clay, one foot of
native soils, and six inches of topsoil, and was
seeded with grass. Thirteen monitoring wells
were installed around the landfill. Groundwater
is being monitored at this SWMU under State
solid waste authority.

CLEANUP STRATEGY

FTMC-04
CLOSED SANITARY LANDFILL #5

STATUS

REGULATORY DRIVER: RCRAC
RRSE: Low

CONTAMINANTS OF CONCERN:
Metals, VOCs, POL

MEDIA OF CONCERN:
Groundwater, Soil

Phases Start End

RFA............. 198704......... 198704
CS.ereenn. 198704......... 198704
RFI/CMS ..... 199001......... 199609
CMI(C)......... 199010......... 199609
LTM............. 199709......... 200909

RC DATE: 199709

LTM consists of collecting groundwater samples from 13 wells quarterly for metals
and VOCs. The installation received approval from WDNR to reduce monitoring
frequency at this site from quarterly to semi-annually. At the conclusion of the PBC,

LTM may continue.
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FTMC-06
DE PESTICIDE DISPOSAL SITE

SITE DESCRIPTION STATUS

The Pesticide Disposal Area is located
approximately 1,000 feet east of the La Crosse REGULATORY DRIVER: RCRAC
River along the south perimeter of the North _ .

Impact Area and is approximately 60’ by 90’ in RRSE: Medium
size. The Pesticide Disposal Site was used CONTAMINANTS OF CONCERN:
after World War Il until 1965 as a disposal site VOCs, Pesticides

for pesticide containers. Pesticides included

DDT; Diazinon; 2,4-D; Lindane, Dieldrin and MEDIA OF CONC_:ERN:

2,4,5-T. Laundry cleaning solvent may also Groundwater, Soil

have been disposed in the pesticide disposal Phases Start End
area. In 1983 US Army Environmental Hygiene | RpA 198704......... 198704
(USAEHA) prepared a report on a surface soil CSorrrrnnn, 198704........ 198704
sampling investigation at the pesticide disposal RFEI/CMS ... 199010......... 199705
area. This report indicates the area was used CMI(C)......... 199303......... 199705
only for disposal of triple-rinsed pesticide LTM oo 199806......... 200809
containers and laundry bleach cans. The

USAEHA report also indicated that RC DATE: 199709

concentrations of DDT found at this disposal site
were well within the concentrations normally found in the environment and poses no
significant environmental threat. Additional investigations were conducted during the
RI which indicated high levels of DDT. In addition, a former employee indicated that
several drums which were suspected to contain DDT were buried at the site in the mid
to late 1960s. In 1992, USEPA directed an interim measure to remove the suspected
drums of DDT and associated soil. In April 1993, the site was excavated to remove
contaminated soil and containers and back-filled with clean soil; there were no drums
of DDT discovered. Some residual pesticides are present in sub-surface soil.

CLEANUP STRATEGY

Monitoring data from this site will undergo statistical analysis to determine whether
long-term groundwater monitoring needs to continue. It is anticipated that this
analysis will result in the cessation of long-term groundwater monitoring and site
closure. Five groundwater monitoring wells are being monitored semi-annually for
pesticides and VOCs.

In FYO7 the state will be petitioned for site closure and monitoring will cease.
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FTMC-09
FIRE TRAINING PIT #1

SITE DESCRIPTION STATUS

Fire Training Pit 1 is located southwest of
Landfill No. 5 within the ECS vehicle parking
area. The pit was constructed by excavating RRSE: Medium

soil to a depth of approximately three feet and a _
diameter of approximately 40 feet. Training CONTAMINANTS OF CONCERN:
consisted of filling the pits with a layer of water POL, SVOCs, Metals

REGULATORY DRIVER: RCRAC

and fuel and igniting the fuel layer. The fire MEDIA OF CONCERN:

fighters would extinguish and re-ignite the fuel Groundwater, Soil

repeatedly until all the fuel had been consumed.

In 1983, some soil was removed from the pit Phases Start End
and the pit was lined with a plastic liner and RFA............. 198704......... 198704
some C|ay and back-filled with sand. A one foot CS.n, 198704......... 198704
thick clay berm was installed around the edge of | RFI/CMS ..... 199010......... 200003
the p|t Fire Training Pit 1 was graded flat in DES............. 200003......... 200006
1987. USAEHA conducted an investigation of CMI(C)......... 200009......... 200609
the soil contamination at the site in May 1987. LTM ..o 200609......... 200907

Contamination from volatile solvents, pet_roleqm RC DATE: 200609
compounds and metals has been found in soll
and groundwater at the site. An Air
Sparging/Soil Vapor Extraction pilot study was conducted and reduced groundwater
contamination during operation. Levels rebounded to pretreatment levels following
the pilot study. Since the soil contamination around the pit was not removed, an
ozone injection pilot study was conducted. Results indicated that ozone injection was
ineffective. The RA plan underwent public review during FYO1. Soil treatment was
initiated in Sep 01 and completed in summer 04. The PBC contractor conducted
confirmatory sampling that indicated the treatment had worked in all except one small
area.

CLEANUP STRATEGY

Excavation of the one area that did not meet cleanup objectives is proposed. The
treatment area will be covered by two feet of gravel and returned to use as a parking
area. The installation intends to petition USEPA to reduce the number of monitoring
wells sampled at this site. Fifteen groundwater monitoring wells are being monitored
semi-annually for VOCs.

USEPA concurrence with RIP is expected by September 2006.

Fort McCoy — DERP Installation Action Plan
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SITE DESCRIPTION

Landfill No. 7 is located south of Closed Landfill
No. 5, and north of Closed Landfill No. 4. It
encompasses an area approximately 50 feet by
100 feet, and the area slopes gently west-
northwest toward Squaw Creek. Municipal-type
waste was discovered in this area during
grading and earth moving for the construction of
the Fort McCoy Consolidated Maintenance
Facility. Aerial photos show that the landfill was
used probably between 1950 and 1964. Test
pits excavated in early 1993 indicate the bottom
of the municipal refuse occurred at depths up 18
feet below the ground surface. During a site
visit, various municipal waste items were
observed. A RCRA field investigation occurred
at this site in December 1993. In 1997, this site
was graded, covered with a crushed gravel
parking lot and fenced.

CLEANUP STRATEGY

STATUS

FTMC-12
CLOSED LANDFILL 7

REGULATORY DRIVER: RCRAC
RRSE: Medium

CONTAMINANTS OF CONCERN:
VOCs, Metals

MEDIA OF CONCERN:

Groundwater

Phases Start End
RFA............. 199303......... 199304
CS.enn 199305......... 199306
RFI/ICMS ..... 1993009......... 199509
LTM ..o 199709......... 200809

RC DATE: 199709

Monitoring data from this site will undergo statistical analysis to determine whether
long-term groundwater monitoring needs to continue. It is anticipated that this
analysis will result in the cessation of long-term groundwater monitoring and site
closure. Three groundwater monitoring wells are being monitored semi-annually for

VOCs and metals.

In FYQ7 the state will be petitioned for site closure and monitoring will cease.
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IRP NFA Sites Summary

AEDB-R Site Title Documentation/Reason for NFA NFA
# Date
FTMC-05 Landfill #6 26 June 1990 Closure Plan approval 199006
letter from WDNR/AIl required
cleanup(s) completed
FTMC-07 Active 29 Oct 2003 closure letter from 200310
Explosive ORD WDNR/AIl required cleanup(s)
Demolition Site completed
FTMC-08 Abandoned 22 Oct 2003 closure letter from 200310
explosive ORD WDNR/AIl required cleanup(s)
Demolition Site completed
FTMC-10 Fire Training 27 Oct 2003 closure letter from 200310
Pit #2 WDNR/AIl required cleanup(s)
completed
FTMC-11 Closed Landfill Landfill never found 199506
X
FTMC-13 Closed Landfill 28 Oct 2003 closure letter from 200310
8 WDNR/AII required cleanup(s)
completed
FTMC-14 Closed Landfill 29 Oct 2003 closure letter from 200310
9 WDNR/AIl required cleanup(s)
completed
FTMC-15 Closed Landfill 27 Oct 2003 closure letter from 200310

10

WDNR/AII required cleanup(s)
completed

Fort McCoy — DERP Installation Action Plan
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IRP Schedule

Initiation of IRP: 1987
Past Phase Completion Milestones

1987
RFA at FTMC-01, 02, 03, 04, 05, 06, 07, 08, 09, 10, 11 - April
CS at FTMC-01, 02, 03, 04, 05, 06, 07, 08, 09, 10, 11 — April

1993
RFA at FTMC-12, 13, 14, 15 - April
CS at FTMC-12, 13, 14, 15 - June

1995

RFI/CMS completion at FTMC-13, 14, 15 - February
RFI/CMS completion at FTMC-11 — June

DES completion at FTMC-13, 14, 15 — June

RC at FTMC-11 — June

RFI/CMS completion at FTMC-12 — Sept

1996

RFI/CMS completion at FTMC-02, 03, 04, 05, 07, 08, 10 - September
CMI(C) completion at FTMC-04, 05, 10 — September

RC at FTMC-07, 08 — September

RFI/CMS completion at FTMC-01 — October

1997

CMI(C) completion at FTMC-13, 14, 15 — February

RFI/CMS and CMI(C) completion at FTMC-06 - May

RC at FTMC-02, 03, 04, 05, 06, 10, 12, 13, 14, 15 - September

1998

DES completion at FTMC-01 — February
CMI(C) completion at FTMC-01 — September
RC at FTMC-01 - November

2000
RFI/CMS completion at FTMC-09 — March
DES completion at FTMC-09 — June

2003
LTM completion at FTMC-08, 10, 13, 14, 15 - October

Projected Record of Decision/Decision Document Approval Dates: None
Schedule for Next Five-Year Review: N/A

Estimated Completion Date of IRP (including LTM phase): 2009
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FORT McCOY IRP IAP SCHE
(Based on current funding)

DULE

AEDB-R # PHASE FYO7 FYO8 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

FTMC-01

LTM

FTMC-02

LT™M

FTMC-03

LTM

FTMC-04

LTM

FTMC-06

LT™M

FTMC-09

LTM

FTMC-12

LTM
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Prior Years Funds
Total Funding up to FY04: $8,097.0K

Year Site Information

FYO5 FTMC-09 — RA(C) oo
FTMC-01 —LTM .o
FTMC-04 —LTM ..o
FTMC-06 —LTM ..o
FTMC-02 = LTM ..o
FTMC-03 = LTM ..o
FTMC-12 = LTM ..o

Total Prior Year Funds: $8308.9K

Current Year Requirements

Year Site Information

FYO6 FTMC-09 - LTM ..ooviiiiiiiiiiiiiiiieeeeeeee e
FTMC-01 -LTM .o,
FTMC-04 - LTM oo e
FTMC-06 - LTM ..o e,
FTMC-02 - LTM oo e
FTMC-03 - LTM .oeiiiiiiiiiii s e
FTMC-08 - LTM ..o e

Total Requirements FY06: $146.9K

Total Future Requirements: $560.0K

IRP Costs

Expenditures FY Total

.................. $211.9K

Requirements FY Total

................. $146.9K

Total IR Program Cost (from inception to completion of the IRP): $9,015.8K
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Community Involvement

In late 1994, a SSAB was established at Fort McCoy prior to RAB guidance at the
request of community members. This Board is comparable to a RAB except that the
installation representative and Regulators serve as ex-officio members. The SSAB
included 17 members from the surrounding community plus representatives from the
regulatory agencies and the Installation.

In September 1997, the SSAB dissolved by majority vote of its membership based
upon the successful completion of the CMS and the permit modification. There has
not been enough community interest to sustain a RAB.
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